

Main Milestones TIPS Release R2026.JUN

With the present communication, the Eurosystem would like to inform the TIPS community about the main milestones concerning the implementation of the TIPS Release R2026.JUN.

The table below lists the main milestones related to the TIPS Release R2026.JUN:

MILESTONE	DATE
Publication on the web about the release content / main milestones	20/05/2025
TIPS Specification Documents are shared and published for market review (UDFS, UHB, URD)	23/10/2025
End of TIPS-WG/Market review of draft TIPS specification documents	06/11/2025
Latest publication date for updated TIPS Specification Documents	27/11/2025
Common Components specification documents are shared and published for market review (ESMIG UDFS, CRDM UDFS, CRDM UHB, BILL UDFS, BILL UHB)	01/12/2025
End of TIPS-WG/Market review of Common Components documents	18/12/2025
Latest publication date for updated Common Components Specification Documents	22/01/2026
Start of deployment of message schemas and GUI; The TIPS message router will be updated to manage the ISO maintenance release of messages through a short rolling upgrade lasting approximately 2 hours	27/03/2026, ~11h00*
Start of user testing, once TIPS software deployment is completed	
End of user testing	21/05/2026
MIB approves the R2026.JUN deployment to Production	27/05/2026
Start of deployment of new message schemas and GUI; The deployment will be performed via a short rolling update of approximately 2 hours following the completion of the EoD procedures for all RTGS systems	12/06/2026, ~20h30**
TIPS Release R2026.JUN is live in Production	12/06/2026

*The testing approach in UTEST environment will replicate the production strategy, though the time slots will be different than for PROD.

For UTEST, the TIPS message router will be updated on Friday 27 March 2026 from 9h to approximately 11h CET. Once this activity is completed, (i) TIPS users will be informed accordingly and (ii) user testing can start, meaning that TIPS will start accepting the new format of the messages from TIPS Actors and will deliver the new version of the messages to TIPS Actors in UTEST.

** For PROD, the TIPS message router will be updated on Friday 12 June 2026 from 18h30 to approximately 20h30 CEST. Once this activity is completed, (i) TIPS users will be informed accordingly and (ii) TIPS will start accepting the new format of the messages from TIPS Actors and will deliver the new version of the messages to TIPS Actors